This watermark does not appear in the registered version - http://www.clicktoconvert.com

MOJAVE DESERT RESOURCE CONSERVATIONDISTRICT

2008 WM A Base Funding Work Plan

Member of: MOJAVE WEED MANAGEMENT AREA

January 1, 2009 — December 31, 2009

Contract Lead Group (County, RCD or Other and contact infor mation:

Group: Mojave Desert RCD, Contact: Jackie Lindgren, Title: District Coordinator,
Phone:  760-843-6882, ext. 101, Email: Jackie.lindgren@ca.nacdnet.net, Mailing
Address. 14330 Park Ave., #200, Victorville, CA 92392

Project Manager (contact for reporting and invoicing) and contact infor mation:
Name: Lindgren, Jackie — same information as above.

WMA Group Affiliation: Mojave Weed Management Area

Please Confirm, All projects described in thiswork plan will bein one contract with
(if morethan on contract isdesired, please describe here):  Confirmed, 1 contract
with Mojave Desert Resource Conservation District.

Proposed Project:

Project Title: Salt Cedar Control in the Upper Reaches of the M ojave River
Helendale

Project Goal:
The Mojave Weed Management Areawill focus this year on treating salt cedar in the

Upper reaches of the Mojave River. To accomplish this task, the Mojave WMA, viathe
MDRCD will be hiring one seasonal employee and utilizing one current part-time
employee for this project as well as volunteer labor. The crew will receive training
regarding the safe and proper use of herbicides and GPS weed mapping procedures. The
goal of this project isto control the spread of these invasive, noxious weeds throughout
the Mojave River in order to conserve water by means of reducing evapotranspiration of
ground and surface water, increase the quality of water by reducing the amount of salt
deposition, reduce the potential of wildfire, and to keep channels open to reduce
damming of debris and severity of flooding. All of which will enhance thisvital and rare
riparian habitat for migratory birds and endangered species, including (and its associated
wildlife) species such as SW Willow Flycatcher (endangered), Western Pond Turtle
(species of concern), Mojave Tui Chub (endangered), the Mojave River Vole (species of
concern), Least Bell’s Vireo (endangered), Arroyo Toad (endangered), and the Mojave
fringe-toed lizard (species of specia conern) to name afew.
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Project Description:

The Mojave Desert Resource Conservation District (RCD), which is the lead agency for
the Mojave Weed Management Area, entered into an agreement with Mojave Water
Agency (MWA) for removal of salt cedar, arundo and Russian-Olive in the Mojave
River. The RCD isacting as “contractor,” operating under the funding, direction of
and/or in consultation with MWA (see attached work plan), Department of Fish and
Game, affected jurisdictions, and private parties. The Mojave WMA will work with the
RCD in retreating with herbicide (Garlon 4 and Habitat) the areain the Mojave River
from Las Flores Ranch to Bear Valley Rd (as funding allows) for salt cedar, an area
covering 3,686 acres. The few occurrences of arundo in this areawill also be treated.
Thefirst phase of eradication was completed in the spring of 2008 by RCD staff,
volunteers and Cal Fire Pilot Rock Conservation Crews. Funding from this grant will
allow 2" year retreatment in the fall of 2009 (see attached map for current weed
locations). Thisretreatment is a necessary follow-up to theinitial cutting and herbicide
application completed in 2008. All areas treated will be displayed on a map that will be
submitted to all WMA partners and CDFA at the completion of the project.

Monitoring/Reporting:

The MWMA will follow CDFA'’ s protocol relative to these species when feasible. Based
on the results of the treatment, follow up sprays and pulling of new growth may be
required. Treated siteswill be monitored on an annual or bi-annual basis for at least three
years. Before, during and after photos of designated treated areas will be taken using a
digital camera. A GIS map will be provided with an overlay showing the weeds prior to
initial removal in 2008 and the success after treatment in fall of 2009.
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